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Category Name Design-Segment-level Actionee HAIS 

Sub Category Design traceability 

Subject Lack of visibility into requirement allocations and development planning 

Description of Problem or Suggestion: 

In order to asses completeness and feasibility of CSMS design and schedule, more detail is required to describe the mapping of 
Level 4 requirements to COTS, custom code, etc. Included in this summary should be such information as when COTS 
extensions/enhancements are required, availability of COTS (with some level of confidence if not currently available), overall 
schedule showing how COTS, custom stuff, including scripts, 4GL, glue (or whatever) will appear and plan for integration of all 
these components. 

Originator’s Recommendation 

GSFC Response by: GSFC Response Date 

HAIS Response by: Eisenstein HAIS Schedule 2/10/95 

HAIS R. E. Forman HAIS Response Date 8/8/95 

The mapping of Level 4 requirements to design components and the allocation of COTS and/or custom code development to 
design components is provided with the delivery of DID 305 CSMS/SDPS Subsytem design specifications (7/31/95). All Level 4 
requirements are allocated to custom or COTS. The COTS identified are commercially available today. The effort estimate is part 
of DID 307/329, which has been approved. The schedule showing the plan for integration of these components is specified in the 
Integration and Test Plan. 

Status Closed Date Closed 8 /9 /95 Sponsor desJardins 
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